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FINAL OCTOBER 2003 BCT MEETING MINUTES 

BRAC Cleanup Team Organization Phone 

John De Back Defense Logistics Agency 
(DLA)/DDSP-D (Memphis) 

(901) 544-0622 

Turpin Ballard  Environmental Protection Agency, 
Region IV (EPA) 

(404) 562-8553 

Project Team Organization Phone 

Mike Dobbs Defense Distribution Center 717.770.6950 

Jackie Noble Defense Distribution Center  

Peggy DuBray U.S. Army Corps of Engineers 931.454.6630 

Karl Blankinship U.S. Army Corps of Engineers 251.682.7546 

Bruce Railey U.S. Army Corps of Engineers 256.895.1463 

Chris King U.S. Army Corps of Engineers  256.895.1843 

Stephen Offner CH2M HILL 770.604.9182 x302 

David Nelson CH2M Hill 770.604.9182 x394 

Virgil Jansen Jacobs Engineering 865.220.4933 

Kraig Smith Jacobs Engineering 931.393.6448 

Robert Edwards Mitretek Systems 210.408.5552 

Joann Socash Booz Allen Hamilton/AFCEE ERB 210.536.5207 

Angela McMath Mactec Engineering and Consulting 770.590.4601 

Tushar Talele Mactec Engineering and Consulting  770.421.3591 

Greg Wrenn Mactec Engineering and Consulting 770.421.3472 

Ben Moore ATSDR  

Denise Cooper C&A, Inc./Labat-Anderson, Inc. 901.767.1249 
 

Introduction of Air Force Center for Environmental Excellence (AFCEE) and Mactec 
Mr. Dobbs briefed the team on the restoration program management changes.  
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RCRA Permit Status 

Mr. DeBack reported that he received the TDEC notification the corrective action permit 
application. DDC will have a contractor prepare the application, which will indicate that all 
corrective actions shall be performed under CERCLA. The permit application will also state that 
only hazardous wastes from the remediation program are being generated.  

Land Use Control Implementation Plan (LUCIP)/LUC Dispute Status 
Mr. DeBack reported that Mobile District real estate was working to file the notification of land 
use restrictions with the State in accordance with TN 68-212-225. 

BRAC Cleanup Plan (BCP) Update 
The BCT discussed and resolved issues on several response to Rev. 0 comments.  Ms. Cooper 
indicated that with the resolution of comments and upon receipt of the master schedule, Labat-
Anderson will distribute the Rev. 1 BCP Version 7 by November 1.  

Next Years Meetings and Requirements 
Mr. DeBack requested input necessary to negotiate the State of TN DSMOA. The team discussed 
the number of BCT meetings (probably 8), RAB meetings and public meetings anticipated for 
2004.  Mr. Ballard suggested updating the Community Relations Plan to indicate current status 
of the restoration program and upcoming requirements. 

Master Schedule 

The BCT agreed that the Rev. 0 MI Interim Completion Report will include the Rev. 0 Remedial 
Action OPS Request to ensure that the request includes all the data required by EPA and TDEC 
for OPS determination. The BCT felt it was appropriate to submit the OPS request at this time as 
design data will support the Rev. 0 and 1 to 2 rounds of post-RA sampling will supplement the 
Rev. 1 for agency approval. The BCT concurred with the schedule, and Mr. Offner provided the 
Main Installation and Dunn Field schedules to Ms. Cooper for use in the Rev. 1 BCP. 

Main Installation (MI)  

Enhanced Bioremediation Treatability (EBT) Study 
Mr. Nelson indicated that the study was completed and that the technical memorandum will be 
included in the Rev. 0 MI RD. 

Remedial Design (RD) 
Mr. Nelson reported that the Rev. 0 (60%) MI Groundwater RD will be distributed on October 
23, but will not include the LUCIP as the Army was still reviewing it. Mr. DeBack anticipated 
Army approval soon, and that EPA approval should be forthcoming soon thereafter, as EPA and 
the Army have worked together to prepare an acceptable document.  

CH2M Hill will distribute the Rev. 0 MI RD to Mactec and Mitretek. They will conduct a 15-day 
review. Mitretek will focus on basis for and application of design.  

Mr. Offner requested that the BCT provide early approval of the LTM Plan to facilitate 
monitoring well installation. 

Finding of Suitability to Transfer (FOST) 3 
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Mr. DeBack said he had received some comments and will forward them to CH2M Hill. He 
indicated that CH2M Hill should expect comments from the Army (Hampton Roads), Jeanne 
Masters and Buddy Waggoner. The FOST will not be submitted to EPA until receipt of the 
LUCIP from the Army. 

  PCP Dip Vat Soil Samples 
Mr. Offner indicated sample results will be forthcoming in approximately 30 days. 

Dunn Field 

 Hays Road Easement 
 Mr. Offner discussed the City’s concerns about Site 21 and the possibility for further sampling 
at Site 21.  The BCT determined that no further sampling was required. 

Disposal Pits Pre-Design Fieldwork 
Mr. Smith updated the team on progress of the fieldwork.  Jacobs has trenched most of the 
disposal pits described in the historical disposal records and has found many of the anticipated 
materials. Mr. Smith identified the pits where anticipated materials have not been found. The 
team discussed the impacts of these findings on the RD.   

Mr. Smith indicated Jacobs was on schedule to distribute the fieldwork results technical 
memorandum in January. 

Dunn Field Groundwater Treatability Study 
Mr. Offner discussed the In-Situ Chemical Reduction Treatability Study Workplan and the 
comments received from Mitretek and Mactec.  The team discussed and resolved issues 
regarding several aspects of the workplan such as study objectives, groundwater rate and 
temperature, enzyme breakdown of guar gum, construction prove out requirements, radius of 
influence vs. placement of monitoring wells, QC data quality and screening depth. 

ROD/Remedial Design 
The team discussed cleanup levels for the disposal pits put forth in the Proposed Plan. Mr. 
Ballard suggested that for certain contaminants, specifically chlorinated pesticides such as 
dieldrin and PAHs that do not easily migrate to groundwater, the cleanup level should be the 
direct contact industrial exposure risk number. The team discussed the Remediation Goal (RG) 
table, identified contaminants of concern included due to historical disposal records but not 
detected in soil or groundwater samples, and determined that the RGs for most of the non-VOC 
contaminants of concern would be the direct contact industrial exposure risk number. The team 
also agreed to remove from the table VOCs that will be treated by the SVE. Mr. Ballard will 
discuss the RG table with Mr. Morrison, and Mr. Offner will include the table, as discussed, in 
the Rev. 1 ROD.  

The Army will review the Rev. 1 ROD, and Mr. DeBack and Mr. Dobbs will work to expedite 
their comments. Mr. DeBack will notify Mr. Offner if the Army will not meet the comment 
suspense. At that point, Mr. Offner will provide Mr. DeBack a letter for EPA requesting a 
schedule extension for the ROD to include an updated schedule. 

Next Meeting 
The BCT scheduled the next meeting for December 2, 2003, in Atlanta, GA.   
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 SIGNED      12/2/03  
JOHN DEBACK       DATE 
Defense Logistics Agency/Defense Distribution Center (Memphis) 
BRAC Environmental Coordinator 
BRAC Cleanup Team Member 
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TURPIN BALLARD      DATE 
Environmental Protection Agency 
Federal Facilities Branch 
Remedial Project Manager 
BRAC Cleanup Team Member 
 
 
 SIGNED      12/2/03  
JAMES MORRISON      DATE 
Tennessee Department of Environment and Conservation 
Memphis Field Office 
Division of Superfund 
BRAC Cleanup Team Member 
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